Appendix VI.
Timeline



Lower Clear Creek Floodway Rehabilitation Project Timeline

2005

2006

2007

2008

TASK

Nov-Dec | Jan-Feb

Sept-Oct

Mar-Apr

May-Jun : Jul-Aug

Sept-Oct

Nov-Dec

Jan-Feb | Mar-Apr May-Jun  Jul-Aug

Sept-Oct

Nov-Dec

Jan-Feb

Mar-Apr

May-Jun | Jul-Aug

Sept-Oct

Nov-Dec

Task 1. Collect additional
topographical and clay hardpan
data

COMPLETED

COMPLETED

COMPLETED

Task 2. Refine the phase 3B
earthwork design

Task 3. Obtain necessary permits
and conduct ESA consultations

Task 4. Develop final grading
plans, construction specifications,
construction plan, and water
quality control plan

COMPLETED

Task 5. Prepare bid package,
solicit bids, award contract, and
implement earthwork design

Task 6. Riparian design

COMPLETED

COMPLETED

Task 7. Prepare bid package,
solicit bids, award contract, and
implement riparian design

Task 8. Construction
management and supervision.

Task 9A. Implement geomorphic
monitoring

Task 9B. Implement fisheries
monitoring

Task 9C. Implement riparian
monitoring

Task 9D. Implement avian
monitoring

Task 9E. Implement mercury
monitoring

Task 10. Project management




Lower Clear Creek Floodway Rehabilitation Project Timeline

2009

2010

TASK

Jan-Feb

Mar-Apr | May-Jun

Jul-Aug

Sept-Oct

Nov-

Jan-Feb

Mar-Apr | May-Jun

Jul-Aug

Sept-Oct

Nov-Dec

Task 1. Collect additional
topographical and clay hardpan
data

COMPLETED

COMPLETED

Task 2. Refine the phase 3B
earthwork design

COMPLETED

COMPLETED

Task 3. Obtain necessary permits
and conduct ESA consultations

Task 4. final grading plans,
construction specifications,
construction plan, and water
quality control plan

Task 5. Prepare bid package,
solicit bids, award contract, and
implement earthwork design.

Task 6. Riparian design.

Task 7. Prepare bid package,
solicit bids, award contract, and
implement riparian design

Task 8. 8. Construction
management and supervision.

Task 9A. Implement geomorphic
monitoring

Task 9B. Implement fisheries
monitoring

Task 9C. Implement riparian
monitoring

Task 9D. Implement avian
monitoring

Task 9E. Implement mercury
monitoring

Task 10. Project management






